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Department Statistics: 
Building Permits Issued:  39 
Plan Reviews Completed:  43 
Building Inspections Completed:  110 
Excavation Permits Issued:  20 
Excavation Inspections Completed:  63 
Storm Water Permits Issued:  2 
Storm Water Inspections Completed:  5 
 

Road Projects: 
  
2010 Street Resurfacing: Work completed.  Final bill is still outstanding. 
 
Cumberland Ave, Phase 2:  Design work continuing.  Continuing to meet property owners and 
get input. 
 
Yeager Rd., Phase 1:  Appraisals complete, 2 properties acquired, offers accepted, offers 
outstanding.  Utility relocation plans are being completed by the numerous utility companies. 
 
Lindberg Bridge:  Road closed on November 29, 2010.  Detour routes are being monitored for 
traffic and safety problems.  Appropriate actions will be taken depending on the situation and 
the City is working with Purdue and INDOT to have a left turn arrow on northbound 
Northwestern for westbound vehicles. 
 
Wabash Heritage Trail:  Retaining walls, trail grade and alignment is progressing through the 
Happy Hollow Park area.  Shelter pad has been installed.  Utility relocations along N. River 
Rd. have not started, yet. 

 
 
Sidewalk Projects: 
     
 
 2010 CDBG Sidewalk Project:  Work completed.  Final bill is still outstanding. 
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